Fire Program Analysis (FPA) Suggested Timeline**

2006

Planning Phase

August September October November  December NELTETRY February

3/15 release
of PM v1.2.
Fixes
Optimization
Significant Milestones routine.

7/15 deadline for completed runs for the initial thirty nine FPUs. Model
run certification and approval will not be required.

Fire Planning Units
(FPU)

Data development and validation will include gathering and clean up of historic weather data, historic fire occurrence data. Involves gathering,

Data Development standardizing GIS data for FPU, FMU, dispatch locations, work load location, fire statistics, fuel type, & slope.

Training

** Timelines are suggested and are subject to change.



